
New Jersey Department of Transportation 
CORRECTIVE  ACTION  NOTICE 

CAPITAL PROGRAM SUPPORT 
Director:  Lynn Rich  Telephone:  (609) 530­5577 

CAN No.  069 
_________________ 

Approved: Lynn Rich 
Date:  June 15, 2007 

Subject :  Traffic Impacts & Lane Closures 

Bureau(s) Affected:  All Units involved with the development or administration of work impacting traffic 
All Consultants and Contractors (DOT or third party) 

Description of Issue(s):  The Department has established new advance notice requirements to 
supplement the Lane Closure Request requirements of Department Policy No. 108 and this Corrective 
Action Notice. The development of the contract documents must also be revised to reflect this. 

Corrective Action Plan: 
The Corrective Action Notice, CAN062R dated Feb 09, 2007 is hereby superseded. 

Until revision to the Standard Construction Detail sheet (TCD­1) is issued, the designers shall include the following 
notes to the “General Notes” of the Traffic Control Plan (TC­1) : 

TRAFFIC IMPACT NOTICES AND CHANGES 

1.  TERMS 
When the following terms are used, the intent and meaning shall be as follows: 

IMPACTS TO NORMAL TRAFFIC FLOW ­ WORK THAT REQUIRES A PORTION OF THE PAVED ROADWAY 
BEING BLOCKED OR CLOSED WITH SAFETY DEVICES OR VEHICLES, INCLUDING, BUT NOT LIMITED 
TO,  FULL  OR  PARTIAL  LANE  CLOSURES,  FULL  OR  PARTIAL  RAMP  CLOSURES,  SHOULDER 
CLOSURES, MOVING OPERATIONS SUCH AS TRAFFIC STRIPING OR SWEEPING, LANE SHIFTS, OR 
ALTERNATING TRAFFIC. 

THIS APPLIES EVEN WHEN DETOURS ARE PROVIDED. 

TEMPORARY  LANE CLOSURES  ­ WORK DESCRIBED UNDER  “IMPACTS TO NORMAL TRAFFIC FLOW” 
WHICH IS ROUTINELY SET UP AND REMOVED ON A DAILY BASIS. 

PERMANENT  LANE CLOSURES  ­ WORK DESCRIBED UNDER  “IMPACTS TO NORMAL TRAFFIC FLOW” 
WHICH REMAINS IN PLACE CONTINUOUSLY FOR 24 HOURS OR MORE. 

2.  ADVANCE NOTICES 

FOR THE INITIAL START OF WORK THAT REQUIRES “IMPACTS TO NORMAL TRAFFIC FLOW”, THE 
CONTRACTOR  SHALL  NOTIFY  THE  RESIDENT  ENGINEER  IN WRITING,  ON  THE  ADVANCE  FORM 
TO­103  PROVIDED  BY  THE  DEPARTMENT,  OF  THE  PROPOSED  DATE.  THE  NOTICE  SHALL  BE 
SUBMITTED AT LEAST TWENTY­EIGHT CALENDAR DAYS, BUT NOT MORE THAN SIXTY CALENDAR 
DAYS, BEFORE THE PROPOSED DATE.  START OF WORK THAT IMPACTS NORMAL TRAFFIC FLOW 
WILL  NOT  BE  PERMITTED  PRIOR  TO  THE  DATE  STATED  IN  THE  NOTICE.    THE  CONTRACTOR 
SHALL  CONFIRM,  IN  WRITING  TO  THE  RESIDENT  ENGINEER,  THE  PROPOSED  DATE  SEVEN 
(AND/OR FOURTEEN) CALENDAR DAYS BEFORE STARTING THE ESTABLISHMENT OF THE TRAFFIC 
CONTROL  MEASURES  FOR  THE  TRAFFIC  IMPACT.    THE  CONTRACTOR  SHALL  IMMEDIATELY 
NOTIFY THE RESIDENT ENGINEER IF THE PROPOSED ESTABLISHMENT CAN NOT BE COMPLETED 
ON THE PROPOSED DATE. 

FOR  A  “PERMANENT  LANE  CLOSURE”,  THE  CONTRACTOR  SHALL  NOTIFY  THE  RESIDENT 
ENGINEER  IN WRITING, ON ADVANCE FORM TO­103, OF THE PROPOSED DATE A NEW TRAFFIC 
PATTERN WILL BE ESTABLISHED. THE NOTICE SHALL BE SUBMITTED AT LEAST TWENTY­EIGHT 
CALENDAR DAYS, BUT NOT MORE THAN SIXTY CALENDAR DAYS, IN ADVANCE OF THE PROPOSED 
DATE.  START  OF  A  NEW  TRAFFIC  PATTERN  WILL  NOT  BE  PERMITTED  PRIOR  TO  THE  DATE



STATED  IN  THE  NOTICE.  THE  CONTRACTOR  SHALL  CONFIRM,  IN  WRITING  TO  THE  RESIDENT 
ENGINEER, THE PROPOSED DATE OF THE NEW TRAFFIC PATTERN SEVEN  (AND/OR FOURTEEN) 
DAYS BEFORE STARTING TRAFFIC CONTROL MEASURES FOR THE ESTABLISHMENT OF THE NEW 
PATTERN.  THE  CONTRACTOR  SHALL  IMMEDIATELY  NOTIFY  THE  RESIDENT  ENGINEER  IF  THE 
PROPOSED ESTABLISHMENT CAN NOT BE COMPLETED ON THE PROPOSED DATE. 

STARTING  THE  ESTABLISHMENT  OF  A  NEW  PERMANENT  TRAFFIC  PATTERN  SHALL  BEGIN  NO 
EARLIER THAN 11:00 PM FRIDAY AND SHALL BE COMPLETED AND READY FOR OPERATIONS BY 
6:00 PM THE FOLLOWING SUNDAY. THE ESTABLISHMENT SHALL BE COMPLETED IN ACCORDANCE 
WITH THE LANE CLOSURE HOURS SPECIFIED IN THE CONTRACT. 

ADVANCE NOTICES SENT PRIOR TO THE PRE­CONSTRUCTION MEETING SHALL BE ADDRESSED 
TO THE CONTACT PERSON AS SPECIFIED IN SUBSECTION 101.04 OF THE SPECIAL PROVISIONS. 

3.  PROGRESS NOTICES 

ALL “IMPACTS TO NORMAL TRAFFIC FLOW” SCHEDULED FOR THE SEVEN DAY PERIOD STARTING 
ON THE FOLLOWING MONDAY SHALL BE SUBMITTED TO THE RESIDENT ENGINEER BY 9:00 AM OF 
EACH FRIDAY ON WEEKLY FORM TO­101 PROVIDED BY THE DEPARTMENT. 

EACH  DAY  OF  “TEMPORARY  LANE  CLOSURES”  SHALL  BE  SUBMITTED  TO  THE  RESIDENT 
ENGINEER BY 9:00 AM THE DAY  IN ADVANCE OF THE START OF THOSE OPERATIONS ON DAILY 
FORM TO­102 PROVIDED BY THE DEPARTMENT. 

“TEMPORARY  LANE  CLOSURES”  FOR  WEEKENDS  SHALL  BE  SUBMITTED  TO  THE  RESIDENT 
ENGINEER  BY  9:00  AM ON THE  IMMEDIATELY PRECEDING FRIDAY ON THE DAILY FORM TO­102 
PROVIDED BY THE DEPARTMENT. 

4.  CHANGES TO THE SCHEDULED CLOSURES 

REQUEST  FOR  A  CHANGE  TO  THE  TRAFFIC  CONTROL  REQUIREMENTS  IN  THE  CONTRACT 
DOCUMENTS SHALL BE SUBMITTED IN WRITING TO THE RESIDENT ENGINEER AS FOLLOWS: 

CHANGES  TO  THE  SCHEDULED  HOURS  FOR  “TEMPORARY  LANE  CLOSURES”  SHALL  BE 
SUBMITTED  TO  THE  RESIDENT  ENGINEER  AT  LEAST  EIGHT  CALENDAR  DAYS  IN  ADVANCE  OF 
WHEN THE CHANGE IS PROPOSED TO START. 

OTHER  PROPOSED  CHANGES  TO  “TEMPORARY  LANE  CLOSURES”  AND  ALL  CHANGES  TO 
“PERMANENT  LANE CLOSURES”  SHALL  BE  SUBMITTED TO THE RESIDENT ENGINEER AT  LEAST 
FORTY CALENDAR DAYS IN ADVANCE OF WHEN THE CHANGE IS PROPOSED TO START. 

Until revisions to the SI are issued, the designers shall include the following in the Special Provisions: 

108.03  Commencement of Work. 
THE FOLLOWING IS ADDED TO THE END OF THE FIRST PARAGRAPH: 

The Contractor shall notify the Resident Engineer in writing at least twenty­one calendar days in advance of the date of the 
start  of Work  at  the Project  site.   No work at  the Project Site will be permitted prior  to  the date given  in  the notice. Notices 
submitted prior to the Pre­Construction meeting shall be addressed to the contacts specified in Subsection 101.04. 

THE LAST PARAGRAPH IS CHANGED TO: 

The  Contractor  shall  give  the  Resident  Engineer  in  writing  a  notice  72  hours  in  advance  of  starting  Construction 
Operations. 

108.04  Progress Schedule and Prosecution of the Work. 
INCLUDE THE FOLLOWING ITEM UNDER SUBPART  1 C. (1) 

(o)  The  CPM  schedule  shall  contain  sufficient  activities  for  notification  of  the  Department  by  the 
Contractor for changes to the traffic patterns and staging, including the following: 
1)  An  activity  with  a  duration  of  at  least  twenty­eight  calendar  days,  but  not  more  than  sixty 

calendar  days,  shall  be  shown  in  advance  of  the  date  of  establishing  a  new permanent  traffic



pattern. 
2)  An  activity  with  a  duration  of  at  least  fourteen  (or  seven)  calendar  days  shall  be  shown  in 

advance of the date of starting establishing a new permanent traffic pattern. 

Instructions to Designers 

1.  Prior to the Final Design Submission, the Designer shall contact Traffic Operations to determine 
what items under 2 (ADVANCE NOTICES) need to be revised for the specifics of the project. Seven 
days will usually apply if the contract contains only Temporary Closures/Traffic Impacts. New traffic 
patterns may have to be established during the week instead of the weekends for construction 
during the summer in shore areas or for other conditions as warranted. 

2.  Prior to the Final Design Submission, the Designer shall contact Traffic Operations to determine the 
final details for special traffic mitigation requirements. 

3.  The Designer shall incorporate the advance notice requirements accordingly into the project 
schedule and the completion dates set in the Special Provisions. 

The responsibility of each unit to ensure that this directive is carried out shall be as follows: 

• Major Access Permit Unit, Regional Maintenance Permit Offices, and Division of Local Aid – 
Ensure that permits and agreements incorporate the appropriate requirements, and that notices are 
provided as specified in the Department Policy. 

• Bureau of Quality Assurance, Bureau of Maintenance Engineering & Support, and Bureau of 
ITS Engineering – Ensure that the construction contract documents have incorporated the 
appropriate requirements, or issue by addenda as required. 

• Resident Engineers – Since the Policy is effective immediately for all projects, use the above in 
establishing requirements with the contractors on existing contracts. 

• Division of Traffic Operations – Provide designers with the appropriate choices to be incorporated 
into the contract documents. 

Implementation: Immediate


